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 1 
MSG INDEX 2 
 3 
MSG NO. TITLE 4 
112  FD11 Flight Plan Revision 5 
113  FD11 Mission Summary 6 
114  FD11 PAO Event Summary 7 
115  FD11 Joint Crew News Conference 8 
116  STS-134/ULF6 FD11 EVA Deltas 9 
117  FD11 Transfer Message 10 
118  FD11 Crew Choice Downlink Opportunities 11 
119  STS-134/ULF6 EVA4 Timeline Updates 12 
120  ULF6 FD11 Stowage Notes 13 
 14 
 15 
1. Post Sleep Cryo Config  16 

For today's post-sleep cryo config, O2 tanks 2, 3, & 4, and H2 tanks 2 & 5 will 17 

be active. 18 
  19 

R1      O2,H2 MANF VLV TK2 (two) - OP (tb-OP) 20 

           O2 TK3 HTRS A,B (two) - AUTO 21 
  22 

A11    CRYO TK4 HTRS O2 A,B (two) - AUTO 23 
  24 

A15    CRYO TK5 HTR O2 A - OFF 25 

     26 

        27 
2. Pre-Sleep Cryo Config 28 

√MCC for deltas prior to configuring for pre-sleep. 29 
  30 

For tonight's pre-sleep cryo config, manifold 2 will be closed with O2 and H2 tanks 2 & 31 

5 active. 32 
  33 

A15    CRYO TK5 HTR O2 A - AUTO 34 
  35 

A11    CRYO TK4 HTRS O2 A,B (two) - OFF 36 
  37 

R1      O2 TK3 HTRS A,B (two) - OFF 38 

           O2,H2 MANF VLV TK2 (two) - CL (tb-CL) 39 

 40 
 41 
3. KFX Reboot  42 

Perform the following for the morning KFX reboot: (1) Remove all thumb drives and 43 
PCMCIA cards. (2) Shutdown KFX laptop. (3) Remove both ultrabay adapters and 44 
reseat them.  (4) Power on KFX laptop. 45 
 46 
 47 
 48 
 49 
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  1 

4. MSG 030 Water Ops Cue Card Pen & Ink 2 
The TBD location under the “Transfer To:”  column for CWC Fills 9 and subs will be your 3 
discretion between the COL1O2 rack front and the COL1O3 rack front.  Use only one of 4 
the two locations if possible, and inform MCC of the chosen location. 5 
 6 
 7 
 8 

5. WCS/WHC Usage Adjustment 9 
Rates going into the Waste Tank have been higher than predicted, and an adjustment in 10 

WCS usage is required.  Starting today, all 6 shuttle crew members should use WHC.  11 
This will also help out ISS by making more available for UPA processing. Occasional 12 
WCS usage is acceptable as long as the majority of usage occurs on WHC.  MCC will 13 
notify you when crew members can resume using WCS full-time. 14 
 15 
 16 

6. RFTA R&R Conflict 17 
At ~MET 009/19:40 (GMT 146/08:30), Ron has an activity to perform an R&R of the 18 
RFTA in the UPA, which is located below and just outside of the WHC Kabin.  While the 19 

Kabin will remain installed, you should be aware that the rack front will be taken off the 20 
NOD3D4 rack and Ron will be working in the area.  This activity is expected to last for 45 21 

minutes.  Sorry for the inconvenience. 22 
 23 
 24 

7. FD 11 EVA Deltas 25 
Drew, Spanky, Taz -  You guys did awesome on EVA3! Only one more to go! We 26 
have a few updates for your activities today which are captured in MSG 28-0043 27 

(134-116) STS-134/ULF6 FD11 EVA DELTAS.  The program has decided to stay with 28 

the nominal EVA Plan.  We will have you configure the 1553 Cable Task and A/L Tool 29 
Box Tool Stow Crewlock Bag in the A/L as possible get-ahead tasks. MSG 28-0048 30 
(134-119) STS 134/ULF6 EVA4 TIMELINE UPDATES has changeout pages for the EVA 31 
checklist.  The messages are preliminary.  You can expect final messages uplinked prior 32 
to Tool Confg.   33 
The team has been looking at the PDGF discrepancy from EVA 3.  We may ask you to 34 
perform additional inspection, we'll have those words for you later today.   35 
Taz - Per your request, we scheduled you for a few minutes to downlink the glove 36 
photos from EVA 3. 37 
 38 
 39 

8. Stowage 40 
For Roberto: Please confirm that you stowed the 3 M Bags in ATV on the adapter plates. 41 
 42 
 43 

9. Replace pages 2-36, 2-38, 2-40 and 3-114 thru 3-123. 44 
 45 
 46 
 47 
 48 
 49 
 50 
 51 
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OBSS DOCKED LDRI RCC SURVEY - STBD
 (PDRS, LATE INSPECTION)
 R1: Box, R2: Drew, R3: Spanky

~
POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

MS1

~

OBSS DOCKED LDRI RCC SURVEY - STBD
 (PDRS, LATE INSPECTION)
 R1: Box, R2: Drew, R3: Spanky

~
POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

 

~

NO T2
EXERCISE
[T2
ALIGNMENT
GUIDES
INSTALLED]

NOTES

8



FLT PLN/134/FLIGHT     

11

ROBERTO DREW TAZ

REPLANNED

3-117

STS-134/ULF6 FD

     

01:00

02:00

03:00

04:00

GMT

Date
05/26
(146)

     

12:00

13:00

14:00

15:00

16:00

MET

Day 009
W E Z

T
D
R
S

~

~

~

~

D
/
N

O
R
B

1
5
1

1
5
2

1
5
3

~

~

B
I
A
S
 
-
X
L
V
 
-
Z
V
V

A
T
T

MS2

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

EXERCISE

~

CGBA STATUS CHK; GLACIER STATUS CHK (CC)
POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

SHUTTLE/ISS H2O CONTAINER FILL (HC)
 (ORB OPS, ECLS) Perform CWC FILL #8
 Ref. MSG 030

MS3

OBSS DOCKED LDRI RCC SURVEY - STBD
 (PDRS, LATE INSPECTION)
 R1: Box, R2: Drew, R3: Spanky

~

L17 Check MCIU filter screen

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

MS4

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

EVA SYSTEMS: 1.605 BSA BATTERY RECHARGE
 TERMINATE
 Steps 15-17, 20-22

EXERCISE

~

ISS EVA SYSTEMS: 1.506 EMU WATER RECHARGE
 Steps 2-43
 Ref. STS-134 CONSUMABLES TRACKING (CC)
 Prime PWR: 1007
 Backup PWR: 1027 
 CWC: 1059

OGS RECRIC LOOP CONTINUOUS 
REMEDIATION INSTALLATION
 Ref. MSG 052
 Steps 4.1, 4.2 and 7 for leak check

EVA 3 IR CAMERA FOR VADER IMAGERY
 Ref. MSG 095, Steps 3-4

1. Downlink EVA Glove Photos
2. PTV: 3.725 D2XS EVA CAMERA TURNAROUND-
CAMERA ONLY Step 1, For 2 EVA Cameras

 

NO T2
EXERCISE
[T2
ALIGNMENT
GUIDES
INSTALLED]

~

NOTES

3-117

11

ROBERTO DREW TAZ

REPLANNED

STS-134/ULF6 FD

     

01:00

02:00

03:00

04:00

GMT

Date
05/26
(146)

     

12:00

13:00

14:00

15:00

16:00

MET

Day 009
W E Z

T
D
R
S

D
/
N

O
R
B

1
5
1

1
5
2

1
5
3

A
T
T

~

~

B
I
A
S
 
-
X
L
V
 
-
Z
V
V

MS2

~
POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

EXERCISE

CGBA STATUS CHK; GLACIER STATUS CHK (CC)
POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

SHUTTLE/ISS H2O CONTAINER FILL (HC)
 (ORB OPS, ECLS) Perform CWC FILL #8
 Ref. MSG 030

MS3

~

OBSS DOCKED LDRI RCC SURVEY - STBD
 (PDRS, LATE INSPECTION)
 R1: Box, R2: Drew, R3: Spanky

L17 Check MCIU filter screen

~
POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

MS4

~
POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

EVA SYSTEMS: 1.605 BSA BATTERY RECHARGE
 TERMINATE
 Steps 15-17, 20-22

~

EXERCISE

ISS EVA SYSTEMS: 1.506 EMU WATER RECHARGE
 Steps 2-43
 Ref. STS-134 CONSUMABLES TRACKING (CC)
 Prime PWR: 1007
 Backup PWR: 1027 
 CWC: 1059

OGS RECRIC LOOP CONTINUOUS 
REMEDIATION INSTALLATION
 Ref. MSG 052
 Steps 4.1, 4.2 and 7 for leak check

EVA 3 IR CAMERA FOR VADER IMAGERY
 Ref. MSG 095, Steps 3-4

1. Downlink EVA Glove Photos
2. PTV: 3.725 D2XS EVA CAMERA TURNAROUND-
CAMERA ONLY Step 1, For 2 EVA Cameras

 

~

NO T2
EXERCISE
[T2
ALIGNMENT
GUIDES
INSTALLED]

NOTES

9



FLT PLN/134/FLIGHT     

11

MARK BOX SPANKY

B N2 REPRESS USING PAYLOAD N2 VLVS
 (ORB OPS, ECLS) Steps 8-13
 MCC will TMBU SM Limits

C  INSTALLATION, Verify REBA 1012 REBA jumper 
   cables are mated.
   Ref. STS-134 CONSUMABLES TRACKING (CC)

REPLANNED

3-118

STS-134/ULF6 FD

     

05:00

06:00

07:00

08:00

GMT

Date
05/26
(146)

     

16:00

17:00

18:00

19:00

20:00

MET

Day 009
W E Z

T
D
R
S

~

~

~

D
/
N

O
R
B

1
5
3

1
5
4

1
5
5

1
5
6

~

~

B
I
A
S
 
-
X
L
V
 
-
Z
V
V

A
T
T

CDR

MEAL

~

EXERCISE

TRANSFER OPS
 Ref. Transfer List & MSG 117

~

N2 REPRESS TERM B
SHUTTLE/ISS H2O CONTAINER FILL (HC)
 (ORB OPS, ECLS) Perform CWC FILL #9
 Ref. MSG 030

SHUTTLE/ISS H2O CONTAINER FILL (HC)
 (ORB OPS, ECLS)
 Perform FILL TERMINATION

PLT

OBSS DOCKED LDRI RCC SURVEY - PORT
 (PDRS, LATE INSPECTION)
 R1: Taz, R2: Roberto, R3: Box

OBSS DOCKED LDRI RCC SURVEY - STBD
 (PDRS, LATE INSPECTION)
 R1: Box, R2: Drew, R3: Spanky

~

MEAL

~

MS1

OBSS DOCKED LDRI RCC SURVEY - STBD
 (PDRS, LATE INSPECTION)
 R1: Box, R2: Drew, R3: Spanky

~

ISS EVA SYSTEMS: 1.305 EQUIPMENT LOCK PREP

EMU SWAP FOR EVA 4
 (EVA, AIRLOCK CONFIG)
 Ref. STS-134 CONSUMABLES TRACKING CC

MEAL

~

EXERCISE

ISS EVA SYSTEMS: 1.515 EMU
METOX/LIOH/BATTERY REPLACEMENT
 Ref: STS-134 CONSUMABLES TRACKING CC

ISS EVA SYSTEMS: 1.307 REBA 
INSTALLATION/REMOVAL C

 

NO T2
EXERCISE
[T2
ALIGNMENT
GUIDES
INSTALLED]

~

NOTES

3-118

11

MARK BOX SPANKY

B N2 REPRESS USING PAYLOAD N2 VLVS
 (ORB OPS, ECLS) Steps 8-13
 MCC will TMBU SM Limits

C  INSTALLATION, Verify REBA 1012 REBA jumper 
   cables are mated.
   Ref. STS-134 CONSUMABLES TRACKING (CC)

REPLANNED

STS-134/ULF6 FD

     

05:00

06:00

07:00

08:00

GMT

Date
05/26
(146)

     

16:00

17:00

18:00

19:00

20:00

MET

Day 009
W E Z

T
D
R
S

D
/
N

O
R
B

1
5
3

1
5
4

1
5
5

1
5
6

A
T
T

~

~

B
I
A
S
 
-
X
L
V
 
-
Z
V
V

CDR

~

MEAL

EXERCISE

~
TRANSFER OPS
 Ref. Transfer List & MSG 117

N2 REPRESS TERM B
SHUTTLE/ISS H2O CONTAINER FILL (HC)
 (ORB OPS, ECLS) Perform CWC FILL #9
 Ref. MSG 030

SHUTTLE/ISS H2O CONTAINER FILL (HC)
 (ORB OPS, ECLS)
 Perform FILL TERMINATION

PLT

OBSS DOCKED LDRI RCC SURVEY - PORT
 (PDRS, LATE INSPECTION)
 R1: Taz, R2: Roberto, R3: Box

~
OBSS DOCKED LDRI RCC SURVEY - STBD
 (PDRS, LATE INSPECTION)
 R1: Box, R2: Drew, R3: Spanky

~

MEAL

MS1

~
OBSS DOCKED LDRI RCC SURVEY - STBD
 (PDRS, LATE INSPECTION)
 R1: Box, R2: Drew, R3: Spanky

ISS EVA SYSTEMS: 1.305 EQUIPMENT LOCK PREP

EMU SWAP FOR EVA 4
 (EVA, AIRLOCK CONFIG)
 Ref. STS-134 CONSUMABLES TRACKING CC

~

MEAL

EXERCISE

ISS EVA SYSTEMS: 1.515 EMU
METOX/LIOH/BATTERY REPLACEMENT
 Ref: STS-134 CONSUMABLES TRACKING CC

ISS EVA SYSTEMS: 1.307 REBA 
INSTALLATION/REMOVAL C

 

~

NO T2
EXERCISE
[T2
ALIGNMENT
GUIDES
INSTALLED]

NOTES

10



FLT PLN/134/FLIGHT     

11

ROBERTO DREW TAZ

C  INSTALLATION, Verify REBA 1012 REBA jumper 
   cables are mated.
   Ref. STS-134 CONSUMABLES TRACKING (CC)

REPLANNED

D  1. Perform Step 8
   2. Close OGS right and left
       front rack doors.
   3. Perform Step 9.8

3-119

STS-134/ULF6 FD

     

05:00

06:00

07:00

08:00

GMT

Date
05/26
(146)

     

16:00

17:00

18:00

19:00

20:00

MET

Day 009
W E Z

T
D
R
S

~

~ ~

D
/
N

O
R
B

1
5
3

1
5
4

1
5
5

1
5
6

~

~

B
I
A
S
 
-
X
L
V
 
-
Z
V
V

A
T
T

MS2

OBSS DOCKED LDRI RCC SURVEY - NOSE CAP
 (PDRS, LATE INSPECTION)
 R1: Drew, R2: Taz, R3: Roberto

OBSS DOCKED LDRI RCC SURVEY - PORT
 (PDRS, LATE INSPECTION)
 R1: Taz, R2: Roberto, R3: Box

MEAL

~

EXERCISE

~

SHUTTLE/ISS H2O CONTAINER FILL (HC)
 (ORB OPS, ECLS)
 Perform FILL TERMINATION

Transfer CWC to ISS

MS3

OBSS DOCKED LDRI RCC SURVEY - NOSE CAP
 (PDRS, LATE INSPECTION)
 R1: Drew, R2: Taz, R3: Roberto

OBSS DOCKED LDRI RCC SURVEY - STBD
 (PDRS, LATE INSPECTION)
 R1: Box, R2: Drew, R3: Spanky

~

ISS EVA SYSTEMS: 1.305 EQUIPMENT LOCK PREP

EMU SWAP FOR EVA 4
 (EVA, AIRLOCK CONFIG)
 Ref. STS-134 CONSUMABLES TRACKING CC

MEAL

~

ISS EVA SYSTEMS: 1.515 EMU
METOX/LIOH/BATTERY REPLACEMENT
 Ref: STS-134 CONSUMABLES TRACKING CC

ISS EVA SYSTEMS: 1.307 REBA 
INSTALLATION/REMOVAL C

MS4

OBSS DOCKED LDRI RCC SURVEY - NOSE CAP
 (PDRS, LATE INSPECTION)
 R1: Drew, R2: Taz, R3: Roberto

OBSS DOCKED LDRI RCC SURVEY - PORT
 (PDRS, LATE INSPECTION)
 R1: Taz, R2: Roberto, R3: Box

MEAL

~

EXERCISE

~

OGS RECIRC LOOP CONTINOUS
REMEDIATION INSTALLATION
 Ref. MSG 052 D

 

NO T2
EXERCISE
[T2
ALIGNMENT
GUIDES
INSTALLED]

~

NOTES

3-119

11

ROBERTO DREW TAZ

C  INSTALLATION, Verify REBA 1012 REBA jumper 
   cables are mated.
   Ref. STS-134 CONSUMABLES TRACKING (CC)

REPLANNED

D  1. Perform Step 8
   2. Close OGS right and left
       front rack doors.
   3. Perform Step 9.8

STS-134/ULF6 FD

     

05:00

06:00

07:00

08:00

GMT

Date
05/26
(146)

     

16:00

17:00

18:00

19:00

20:00

MET

Day 009
W E Z

T
D
R
S

D
/
N

O
R
B

1
5
3

1
5
4

1
5
5

1
5
6

A
T
T

~

~

B
I
A
S
 
-
X
L
V
 
-
Z
V
V

MS2

OBSS DOCKED LDRI RCC SURVEY - NOSE CAP
 (PDRS, LATE INSPECTION)
 R1: Drew, R2: Taz, R3: Roberto

OBSS DOCKED LDRI RCC SURVEY - PORT
 (PDRS, LATE INSPECTION)
 R1: Taz, R2: Roberto, R3: Box

~

MEAL

~

EXERCISE

SHUTTLE/ISS H2O CONTAINER FILL (HC)
 (ORB OPS, ECLS)
 Perform FILL TERMINATION

Transfer CWC to ISS

MS3

OBSS DOCKED LDRI RCC SURVEY - NOSE CAP
 (PDRS, LATE INSPECTION)
 R1: Drew, R2: Taz, R3: Roberto

~
OBSS DOCKED LDRI RCC SURVEY - STBD
 (PDRS, LATE INSPECTION)
 R1: Box, R2: Drew, R3: Spanky

ISS EVA SYSTEMS: 1.305 EQUIPMENT LOCK PREP

EMU SWAP FOR EVA 4
 (EVA, AIRLOCK CONFIG)
 Ref. STS-134 CONSUMABLES TRACKING CC

~

MEAL

ISS EVA SYSTEMS: 1.515 EMU
METOX/LIOH/BATTERY REPLACEMENT
 Ref: STS-134 CONSUMABLES TRACKING CC

ISS EVA SYSTEMS: 1.307 REBA 
INSTALLATION/REMOVAL C

MS4

OBSS DOCKED LDRI RCC SURVEY - NOSE CAP
 (PDRS, LATE INSPECTION)
 R1: Drew, R2: Taz, R3: Roberto

OBSS DOCKED LDRI RCC SURVEY - PORT
 (PDRS, LATE INSPECTION)
 R1: Taz, R2: Roberto, R3: Box

~

MEAL

~

EXERCISE

OGS RECIRC LOOP CONTINOUS
REMEDIATION INSTALLATION
 Ref. MSG 052 D

 

~

NO T2
EXERCISE
[T2
ALIGNMENT
GUIDES
INSTALLED]

NOTES

11



FLT PLN/134/FLIGHT     

11

MARK BOX SPANKY

REPLANNED

3-120

STS-134/ULF6 FD

     

09:00

10:00

11:00

12:00

GMT

Date
05/26
(146)

     

20:00

21:00

22:00

23:00

00:00

MET

Day 009
W E Z

T
D
R
S

~

~

~

D
/
N
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R
B

1
5
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1
5
7

1
5
8

~

~

B
I
A
S
 
-
X
L
V
 
-
Z
V
V

A
T
T

CDR

EVA 4 PROCEDURE REVIEW
 Ref. EVA 4 BRIEFING CARD
       (EVA, TIMELINES)
 Ref. MSG 116 and MSG 119

MEAL

~

TRANSFER BRIEF
 Call down status to MCC via A/G 2

TRANSFER BRIEF PREP
 Coordinate with transfer counterparts

     CREW CONFERENCE
ISS S & KU AVAIL 20:47-21:18
                 21:19-22:00
    Node 2: All Crew
      Ref. MSG 115

Transfer CWC to ISS

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS) ~

PLT

EVA 4 PROCEDURE REVIEW
 Ref. EVA 4 BRIEFING CARD
       (EVA, TIMELINES)
 Ref. MSG 116 and MSG 119

MEAL

~

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS) ~

EXERCISE

     CREW CONFERENCE
ISS S & KU AVAIL 20:47-21:18
                 21:19-22:00
    Node 2: All Crew
      Ref. MSG 115

MS1

EVA 4 PROCEDURE REVIEW
 Ref. EVA 4 BRIEFING CARD
       (EVA, TIMELINES)
 Ref. MSG 116 and MSG 119

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS) ~

EVA 4 TOOL CONFIGURATION
 (EVA, TIMELINES)
 Ref. CONSUMABLES TRACKING CUE CARD
 Ref. MSG 116 and MSG 119

MEAL

~

     CREW CONFERENCE
ISS S & KU AVAIL 20:47-21:18
                 21:19-22:00
    Node 2: All Crew
      Ref. MSG 115

 NOTES

3-120

11

MARK BOX SPANKY

REPLANNED

STS-134/ULF6 FD

     

09:00

10:00

11:00

12:00

GMT

Date
05/26
(146)

     

20:00

21:00

22:00

23:00

00:00

MET

Day 009
W E Z

T
D
R
S

D
/
N

O
R
B

1
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1
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1
5
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A
T
T

~

~

B
I
A
S
 
-
X
L
V
 
-
Z
V
V

CDR

EVA 4 PROCEDURE REVIEW
 Ref. EVA 4 BRIEFING CARD
       (EVA, TIMELINES)
 Ref. MSG 116 and MSG 119

~

MEAL

TRANSFER BRIEF
 Call down status to MCC via A/G 2

TRANSFER BRIEF PREP
 Coordinate with transfer counterparts

     CREW CONFERENCE
ISS S & KU AVAIL 20:47-21:18
                 21:19-22:00
    Node 2: All Crew
      Ref. MSG 115

Transfer CWC to ISS

~
PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

PLT

EVA 4 PROCEDURE REVIEW
 Ref. EVA 4 BRIEFING CARD
       (EVA, TIMELINES)
 Ref. MSG 116 and MSG 119

~

MEAL

~
PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

EXERCISE

     CREW CONFERENCE
ISS S & KU AVAIL 20:47-21:18
                 21:19-22:00
    Node 2: All Crew
      Ref. MSG 115

MS1

EVA 4 PROCEDURE REVIEW
 Ref. EVA 4 BRIEFING CARD
       (EVA, TIMELINES)
 Ref. MSG 116 and MSG 119

~
PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

EVA 4 TOOL CONFIGURATION
 (EVA, TIMELINES)
 Ref. CONSUMABLES TRACKING CUE CARD
 Ref. MSG 116 and MSG 119

~

MEAL

     CREW CONFERENCE
ISS S & KU AVAIL 20:47-21:18
                 21:19-22:00
    Node 2: All Crew
      Ref. MSG 115

 NOTES

12



FLT PLN/134/FLIGHT     

11

ROBERTO DREW TAZ

REPLANNED

3-121

STS-134/ULF6 FD

     

09:00

10:00

11:00

12:00

GMT

Date
05/26
(146)

     

20:00

21:00

22:00

23:00

00:00

MET

Day 009
W E Z

T
D
R
S

~

~ ~

D
/
N

O
R
B

1
5
6

1
5
7

1
5
8

~

~

B
I
A
S
 
-
X
L
V
 
-
Z
V
V

A
T
T

MS2

EVA 4 PROCEDURE REVIEW
 Ref. EVA 4 BRIEFING CARD
       (EVA, TIMELINES)
 Ref. MSG 116 and MSG 119

MEAL

~

CGBA STATUS CHK; GLACIER STATUS CHK (CC)

DIGITAL VIA VTR
 (CUE CARD, DIGITAL PLAYBACK)
 LDRI SURVEYS
 KU TDRW (22:29-23:02)

     CREW CONFERENCE
ISS S & KU AVAIL 20:47-21:18
                 21:19-22:00
    Node 2: All Crew
      Ref. MSG 115

MS3

EVA 4 PROCEDURE REVIEW
 Ref. EVA 4 BRIEFING CARD
       (EVA, TIMELINES)
 Ref. MSG 116 and MSG 119

EVA 4 TOOL CONFIGURATION
 (EVA, TIMELINES)
 Ref. CONSUMABLES TRACKING CUE CARD
 Ref. MSG 116 and MSG 119

MEAL

~

EXERCISE
~

     CREW CONFERENCE
ISS S & KU AVAIL 20:47-21:18
                 21:19-22:00
    Node 2: All Crew
      Ref. MSG 115

MS4

EVA 4 PROCEDURE REVIEW
 Ref. EVA 4 BRIEFING CARD
       (EVA, TIMELINES)
 Ref. MSG 116 and MSG 119

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS) ~

EVA 4 TOOL CONFIGURATION
 (EVA, TIMELINES)
 Ref. CONSUMABLES TRACKING CUE CARD
 Ref. MSG 116 and MSG 119

MEAL

~

     CREW CONFERENCE
ISS S & KU AVAIL 20:47-21:18
                 21:19-22:00
    Node 2: All Crew
      Ref. MSG 115

 NOTES

3-121

11

ROBERTO DREW TAZ

REPLANNED

STS-134/ULF6 FD

     

09:00

10:00

11:00

12:00

GMT

Date
05/26
(146)

     

20:00

21:00

22:00

23:00

00:00

MET

Day 009
W E Z

T
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R
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R
B

1
5
6

1
5
7

1
5
8

A
T
T

~

~

B
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S
 
-
X
L
V
 
-
Z
V
V

MS2

EVA 4 PROCEDURE REVIEW
 Ref. EVA 4 BRIEFING CARD
       (EVA, TIMELINES)
 Ref. MSG 116 and MSG 119

~

MEAL

CGBA STATUS CHK; GLACIER STATUS CHK (CC)

DIGITAL VIA VTR
 (CUE CARD, DIGITAL PLAYBACK)
 LDRI SURVEYS
 KU TDRW (22:29-23:02)

     CREW CONFERENCE
ISS S & KU AVAIL 20:47-21:18
                 21:19-22:00
    Node 2: All Crew
      Ref. MSG 115

MS3

EVA 4 PROCEDURE REVIEW
 Ref. EVA 4 BRIEFING CARD
       (EVA, TIMELINES)
 Ref. MSG 116 and MSG 119

EVA 4 TOOL CONFIGURATION
 (EVA, TIMELINES)
 Ref. CONSUMABLES TRACKING CUE CARD
 Ref. MSG 116 and MSG 119

~

MEAL

~
EXERCISE

     CREW CONFERENCE
ISS S & KU AVAIL 20:47-21:18
                 21:19-22:00
    Node 2: All Crew
      Ref. MSG 115

MS4

EVA 4 PROCEDURE REVIEW
 Ref. EVA 4 BRIEFING CARD
       (EVA, TIMELINES)
 Ref. MSG 116 and MSG 119

~
PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

EVA 4 TOOL CONFIGURATION
 (EVA, TIMELINES)
 Ref. CONSUMABLES TRACKING CUE CARD
 Ref. MSG 116 and MSG 119

~

MEAL

     CREW CONFERENCE
ISS S & KU AVAIL 20:47-21:18
                 21:19-22:00
    Node 2: All Crew
      Ref. MSG 115

 NOTES

13



FLT PLN/134/FLIGHT     

11

CREW WAKE AT 10/11:00

MARK BOX SPANKY

UPLINK
β21+Mask
Box 40,41,46

E  C3  OMS ENG LEFT - ARM/PRESS (Wait 5 Seconds)
                    - OFF

REPLANNED

3-122

STS-134/ULF6 FD
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16:00

GMT

Date
05/26
(146)
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R
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~
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-
Z
V
V

A
T
T

CDR

ISS EVA SYSTEMS: 1.206 10.2 PSIA CAMPOUT
MASK PREBREATHE
 MCC-H performs steps 1, 19

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

SLEEP

~

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

L9  PS AUD A/G 1,2 (two) - OFF    
PRIVATE MEDICAL CONFERENCE
Private Conference via A/G 2

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

PLT

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

SLEEP

~

LEFT OMS ACCUM PRESS  E

MS1

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

ISS EVA SYSTEMS: 1.206 10.2 PSIA CAMPOUT
MASK PREBREATHE
 MCC-H performs steps 1, 19
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CREW WAKE AT 10/11:00
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ISS EVA SYSTEMS: 1.206 10.2 PSIA CAMPOUT
MASK PREBREATHE
 MCC-H performs steps 1, 19

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

SLEEP

~
PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

L9  PS AUD A/G 1,2 (two) - OFF    
PRIVATE MEDICAL CONFERENCE
Private Conference via A/G 2

PRE-SLEEP ACTIVITY
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~
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 (ORB OPS, CREW SYS)

~
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~
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ISS EVA SYSTEMS: 1.206 10.2 PSIA CAMPOUT
MASK PREBREATHE
 MCC-H performs steps 1, 19

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

SLEEP

 NOTES
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CREW WAKE AT 10/11:00

ROBERTO DREW TAZ

REPLANNED
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ISS EVA SYSTEMS: 1.206 10.2 PSIA CAMPOUT
MASK PREBREATHE
 MCC-H performs steps 1, 19
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CREW WAKE AT 10/11:00
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SLEEP

MS3

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

EXERCISE

~

SLEEP

MS4

~
PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

ISS EVA SYSTEMS: 1.206 10.2 PSIA CAMPOUT
MASK PREBREATHE
 MCC-H performs steps 1, 19

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

SLEEP

 NOTES
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MSG 113A - FD11 MISSION SUMMARY 

END OF PAGE 1 OF 2, MSG 113A 

 1 
Good Morning Endeavour!!!! 2 
 3 
Congratulations on the outstanding EVA yesterday! 4 
 5 
Have a great late inspection day!  6 
 7 
 8 
 9 
YOUR CURRENT ORBIT IS: 187 X 182 NM 10 
 11 
NOTAMS -  12 
 13 

EDW - EDW 22L/04R IN USE.  EDT 22R/04L EMERGENCY DAY USE ONLY. 14 
EDW - LAKEBED RWYS RED. 15 
NOR - LAKEBED RWYS GREEN. 16 
FMH - UNDERRUNS/OVERRUNS NOT AVAILABLE. 17 
EDF - RWY 06/24 CLSD. 18 
ILM - RWY 06/24 CLSD. 19 
HNL - RWY 08R/26L CLSD. 20 
NTU - RWY 05R/23L CLSD. 21 
FFA -  NOT USABLE. IN CARETAKER STATUS. 22 
LAJ -  RWY WIDTH REDUCED TO 154' - EAST SIDE OF RWY CLSD. 23 
BEN -  NOT USABLE. NOT SUPPORTED. 24 
IKF - NOT USABLE. NO AGREEMENT. 25 

  26 
NEXT 2 PLS OPPORTUNITIES: 27 
 28 
KSC15  ORB 155 – 9/19:03  FEW020    7 140/6P10 29 
NOR17    ORB172 - 10/20:58             SKC           7     300/6P9 30 
 31 
OMS TANK FAIL CAPABILITY: 32 
 33 
NO 34 
 35 
LEAKING OMS PRPLT BURN: 36 
 37 
L or R OMS LEAK: ALWAYS BURN RETROGRADE 38 
 39 
OMS QUANTITIES(%) 40 
 41 
L OMS  OX = 33.23 R OMS OX = 34.28 42 
 FU = 33.24 FU = 33.95 43 
 44 
FOR CURRENT QTYS, SUBTRACT INCN’T COUNTER 45 
 46 
 47 
 48 
 49 
 50 
 51 
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MSG 113A - FD11 MISSION SUMMARY 

END OF PAGE 2 OF 2, MSG 113A 

 1 
DELTA V AVAILABLE: 2 
                            3 
OMS          346 FPS 4 
ARCS (TOTAL ABOVE QTY1)     46 FPS 5 
 6 
TOTAL IN THE AFT  392 FPS  7 
 8 
ARCS (TOTAL ABOVE QTY2)    79 FPS  9 
FRCS (ABOVE QTY 1)    32 FPS   10 
 11 
AFT QTY 1    82 %    12 
AFT QTY 2    44 %    13 
 14 
 15 
 16 
 17 

SYSTEM FAILURE IMPACT WORK AROUND 
APU 2 APU 2 GBX P and GG 

BED T failed OSL, and 
the GG Bed heater A 
failed off for 4 1/2 min, 
then regained 
functionality 

Loss of APU 2 
GG/Fuel Pump heater 
A should the failure 
reoccur 

The S86 GG/FU PMP 2 
and S86 APU GBX P 2 
alarms are inhibited.  APU 
heater Gas Gen/Fuel 
Pump 2B is selected 

 18 
 19 
 20 
 21 
 22 
 23 
 24 
 25 
 26 
 27 
 28 
 29 
 30 
 31 
 32 
 33 
 34 
 35 
 36 
 37 
 38 
 39 
 40 
 41 
 42 
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28-0043 (MSG 116) - STS-134/ULF6 FD11 EVA DELTAS 
Page 1 of 1 
 
FD11 - EVA Deltas 1 

 2 

Since msg 28-0048 (134-119) STS 134/ULF6 EVA4 TIMELINE UPDATES is the 3 

preliminary version, you may want to hold off on performing steps 4 and 5 of this note 4 

(incorporation of changeout pages into your flight book) until you receive the final version of 5 

the page changeouts later today. 6 

 7 

Consumable Tracking Cue Card updates: 8 

1) Update Consumables Tracking cue card and Shuttle EVA C/L page FS CC 10-15: 9 

For EVA 4: 10 

a.  FN EHIP (HL) Batts (s/n) 1022 instead of 1029. 11 

b. FN LiOH s/n 2004  12 

c. CF LiOH s/n 2017 13 

For PWR Usage 14 

d. After 1007, add PWR 1027 (stowed A/L1D0 Behind Closeout) 15 

 16 

EMU SWAP for EVA 4 17 

2) This procedure is in the Shuttle EVA C/L  page FS 2-12. You can install the Helmet 18 

Light and ERCA the same way as Drew did for EMU Swap for EVA2 - separately, 19 

but without undoing the camera cables. 20 

 21 

EVA 4 Tool Config: 22 

  23 

3) Drew, Spanky, Taz - the VSC soft MLI (with straps) has stiffeners in the sides to 24 

help it maintain its shape. When you stow the cover in the Done mesh bag, please 25 

do not roll or bend it so that the stiffeners are not damaged. 26 

4) The 1553 Data Cable Task is now a get ahead on EVA 4.  Please refer to msg 28-27 

0048 (134-119) STS 134/ULF6 EVA4 TIMELINE UPDATES for an updated tool 28 

config:  29 

a. Replace FS 7-172 and 7-173 with pages FS 7-172 and 7-173 from msg 119 30 

 31 

EVA 4 Procedure Review: 32 

 33 

5) Please refer to msg 28-0048 (134-119) STS 134/ULF6 EVA4 TIMELINE UPDATES 34 

for updated procedures to include the 1553 Data Cable as a get ahead task.  Please 35 

make the following page change-outs: 36 

a. Replace FS 7-175 and 7-176 with pages FS 7-175 through 7-176a from msg 37 

119 38 

b. After FS 7-227, add pages FS 7-227a and 7-227b from msg 119.  Please 39 

note that these pages are different from the 1553 DATA CABLE Get Ahead 40 

pages for EVA 3. 41 

 42 

Please make the folllowing Pen and Inks to EVA 4  (EVA, TIMELINES): 43 

6) Page FS 7-194 (Under IV Column, (Internal) under Scissors, 44 

ADD : 45 
                   RET (sm-sm) 46 
                        Prybar 47 

18



28-0043 (MSG 116) - STS-134/ULF6 FD11 EVA DELTAS 
Page 2 of 2 
 

7) Spanky, Drew - please add a reminder on page 7-196, EV2 step 1 - stay 2’ away of 48 

the port TRRJ during your translation to ELC3 for SPDM EDF Release 49 

8) Spanky, Drew - we found an error on page FS 7-198. Please delete “R” in EV2 step 50 

4. 51 

9) Drew, Spanky, Taz - to recap our latest procedure review, the SPDM EDF release 52 

order is critical: remove A3, A2 and then A4.  Only the A3 hole is rated for pry rod 53 

loads, so we cannot use the pry rod in the A2 or A4 hole. If A3 cannot be released, 54 

then we are no-go for the rest of the task, and if we cannot release A2, we are no-go 55 

to release A4.  Please make the following pen & inks to FS 16-24: 56 

 57 

 58 

 59 

 60 

 61 

C.   Once 5 turns achieved, 
EDF will not release from 
lug/clevis 
(A3 EDF only) 

1. Use hook to lightly tap bolt head and reattempt 
2. If no joy, twist outer washer (lanyard washer) back and 

forth while pulling outward and reattempt 
3. If no joy, release EDF two more turns at PGT [B5 

(22.0), CCW2,30.5] and reattempt 
4. If no joy, use equipment hook to attempt to pry around 

bolt head/under retaining washer to release 
5. If no joy, release A2 or A4 EDF and use pryrod from 

that location, reattempt A3 EDF release 
6. If no joy, use prybar (from Staging ORU Bag) between 

the washers to pry EDF out 
7. If A3 cannot be released, do not complete the rest of 

SPDM EDF Release 
D.   EDF fail to release 

after pry rod (A2 and 
A4 EDFs) 

  

1. Verify location of pry rod, no more than up to black line 
on pry rod showing 

2. Reattempt with impulse loads 
2.5 If no joy, use prybar (from ORU Bag) between the 

washers to pry EDF out while using pryrod in A3 
location 

3. If no joy, retrieve APFR: 
�   For A4 EDF, use ELC3 WIF 3 [9,FF,A,12] 
�   For A2 EDF, use ELC3 WIF 4 [3,VV,A,1]  

NOTE 
While one EV crew is in the APFR, he 
must maintain a hand-hold on 
approved ELC3 structure while free 
float EV crew is translating. 
 
Limit pry rod impulses to 5, then wait 
60 sec to let loads dissipate 

4.     If A2 cannot be released, do not release A4 
 62 

 63 
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MSG 117  (28-0044) - FD11 TRANSFER MESSAGE 

Page 1 of 7 

Page 1 of 7, MSG 117 (28-0044) 

Good morning Mark & Roberto! 1 

Welcome back to Transfer!  Mark has a few hours scheduled today, you have a break 2 

tomorrow, then more transfer time will be scheduled on FD13 and FD14.  We will assess 3 

how much time is needed on FD13 based on your FD11 calldown.  FD14 time will be 4 

required for cleaning up all the items that are constrained to happen on that day.  Today you 5 

can work on the unconstrained items, but if you don’t complete them all, you will have time 6 

on FD13 to finish those up. 7 

The Transfer List Excel file, FD11_Transfer_List_STS134.xls, is located on the KFX 8 
machine in C:\OCA-up\transfer (and available via the PGSC homepage). 9 
 10 
For ISS, the Transfer List Excel file, FD11_Transfer_List_STS134.xls, is located in K:\OCA-11 
up\transfer. 12 
 13 
Transfer Notes 14 

 We believe Cady and Paolo may have left some crew preference items for you to 15 
return. Can you please let us know if they requested you to return anything and let us 16 
know the approximate size?  We will do our best to accommodate. 17 

 Can you confirm whether or not Cady gave you or told you about the Microbial 18 
Sample for return?  She took this sample on FD5 and accidently threw it away.  She 19 

had told us she would retrieve it from the trash and give it to you, but we haven’t 20 

heard back. 21 
 22 

FD11 Choreography 23 

 Ron: Return Item 710 & 711 (CSA-CPs) 24 

 Unconstrained Items:  25 
o Swaps:  15/738 (worklights)  26 

o Return: 406, 406.1, 734, 738, 901 - 910  27 

 28 

Change Pages 29 

Please incorporate changes as follows: 30 

In the Transfer List RESUPPLY tab 31 

 Replace pages 3, & 5 32 

In the Transfer List RETURN tab 33 

 Replace pages 1, 4, & 10 34 

Pen & Ink   35 

 Message 106 came up in the FD10 Execute Package. It contains a Descent Locker 36 
Layout that is now more up to date than the Descent layout you have in your 37 

Transfer Book.   There are two pen and inks to that drawing:  In MF71C, “Item 905 - 38 

CSAS” should read “Item 901 - CSAS” and in Bag H, “712 - CWC-I” should read 39 

“613 - CWC-I” 40 

 41 

 42 

 43 
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MSG 117  (28-0044) - FD11 TRANSFER MESSAGE 

Page 2 of 7 

Page 2 of 7, MSG 117 (28-0044) 

 1 

Change Details 2 

Resupply Item 13: Changed Flight Day 3 

Resupply Item 27.1:  Changed Timeline activity callout 4 

Return Item 401.1:  Added operator and timeline details 5 

Return Item 709:  Changed Timeline callout 6 

Return Item 910:  New Item 7 

 8 

 9 

 10 

 11 

 12 

 13 

 14 

 15 

 16 

 17 

 18 

 19 

 20 

 21 

 22 

 23 

 24 

 25 

 26 

 27 

 28 
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MSG 118 - FD11 CREW CHOICE DOWNLINK OPPORTUNITIES 

END OF PAGE 1 OF 1, MSG 118 

Please allow 1-2 min to lock up on K-Band.  Check with MCC before starting playback. 1 

 2 
 3 
Post-Sleep Morning of FD11 4 

TDRS AOS LOS Delta (min) Notes 
W-171 9/11:09 9/11:24 15  
E-TDS 9/11:54 9/12:12 18  
W-171 9/12:39 9/13:11 32  
E-TDS 9/13:20 9/13:50 30  

 5 
Pre-Sleep Evening of FD11 6 

TDRS AOS LOS Delta (min) Notes 
W-171 10/00:07 10/00:22 15 Time overlaps with PMC 
E-TDS 10/00:44 10/00:54 10  
W-171 10/01:44 10/01:51 7  
E-TDS 10/02:21 10/02:32 11  

 7 
 8 
 9 
 10 
 11 
 12 
 13 
 14 
 15 
 16 
 17 
 18 
 19 
 20 
 21 
 22 
 23 
 24 
 25 
 26 
 27 
 28 
 29 
 30 
 31 
 32 
 33 
 34 
 35 
 36 
 37 
 38 
 39 
 40 
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EVA 4 TOOL CONFIG 

   

ISS Configuration: 
 
MT @ WS5 CETA Port/Stbd 
SSRMS on MBS PDGF 2 
SPDM on Lab 
PSARJ @ 285° 
 
EV2 STP:  S0 port, inbd Strut → A/L aft D-ring 
EV3 STP:  S0 port, outbd Strut → A/L Curved HR, fwd Stanchion 
 
 

NOTE:  Prior to use, inspect the following hardware: 
 RET cords for fraying 
 Inspect Load Alleviating Straps and D-ring Extenders; 

 ref 2.230.100 CREW TETHER INSPECTIONS  
 (SODF: ISS EVA TASKS): 
 1.  MMOD/general damage 3.  Tack Stitching 
 2.  Discoloration   4.  Red Band 

 ISS Trash Bag:  Bristle deformation/damage, 
after having stowed tools in trash bag 

  √Empty  √Zipper Closed 
 BRT joint screws not loose 
 Swing arm stiffness 

 
 
Tether Counts:  (Green RETs) 
RETs (sm-sm) = 14/16 RETs (PIP Pin) = 2/5 
RETs (Lg-sm) = 4/8 Adj Equip Tethers = 9/10 
Adj Equip Tethers (Lg-sm) = 2/2 

 

EV2 
   MWS 

    BRT (L) 
     RET (sm-sm) 
     Wire Ties (2 short – smushed ends) 
    T-Bar 
     RET (sm-sm) (L) 
     RET w/PIP Pin (R) 
     Adj Equip Tether (R) 
     Adj Equip Tether (L) 
     Wire Tie (2) 
     Small ISS Trash Bag (L, inbd) 
    Swing Arm (R) 
     RET (sm-sm) 
      PGT    s/n _______ 
       PGT Battery s/n _______ 
        7/16 (wobble) Socket-6 ext 

   D-ring Extender (2, R & L D-ring) 
    Waist Tether (R on D-ring Ext) 
    Waist Tether (L on D-ring Ext) 
    ST Pack (85-ft+ 85-ft to R D-ring Ext) SHUTTLE 
 
EV3 

   MWS 
    BRT (L) 
     RET (sm-sm) 
     Wire Tie (1 short, 1 long) 
    T-Bar 
     RET w/PIP Pin (R) 
      WIF Adapter 
     RET (sm-sm) (L) (hold WIF Adapter to bunny ear) 
     Adj Equip Tether (L to TB) 
     Adj Equip Tether (L to TB) 
     Wire Tie (2) 
     Small ISS Trash Bag (R, inbd) 
    Swing Arm (R) 
     EVA Camera w/bracket (int RET – morning of) 

   D-ring Extender (2, R & L D-ring) 
    Waist Tether (1, R on D-ring Ext) 
    Waist Tether (1, L on D-ring Ext) 
    ST Pack (85-ft + 85-ft to L D-ring Ext) SHUTTLE 
 
 
 
 
 

A/L 
   RET (Lg-sm) (to bag aft soft tether pt) 

    OBSS Medium ORU Bag (aft/port corner of A/L) 
 External: 
     Adj Equip Tether (aft tether pt) 
     Adj Equip Tether (aft tether pt) 
     Torque Wrench Bag (see fig 2) 
      Long Wire Tie (around bag tether pts and HR) 
      Short Wire Tie (around bag tether pts) 
      Adj Equip Tether (b/Pry Rod and HR stanchion) 
       Pry Rod 
 Internal: 
     RET (sm-sm) (RF to T-handle b/Bolts 5 & 6) 
      PAA 
     RET (sm-sm) (LB) 
      Scissors (keep on top of bag) 
     RET (sm-sm) 
      Prybar 
     RET (sm-sm) (RB to L HR stanchion) 
      OBSS Crewlock Bag (divider snapped up) 
       Adj Equip Tether (ext – R D-ring) 
   Side 1 of divider: 
       Wire tie caddy (5 short, 4 long) 
 (int RET) 
       Hubble Connector Tool (90 deg) SHUTTLE 
 (int RET) 
       Round Scoop (int RET) 
        PUMAA (Rd Scp straight out, 
 opposite bolt) 
         RET (sm-sm) (both hooks on 
 PUMAA) 
   Side 2 of divider: 
       J601/J602 Grounding Connectors (int RET) 
 (on PIP pin tether loops) (see fig 1) 
        Adj Equip Tether (around Grounding 
 Connectors and back onto own D-ring) 
       WIF Adapter (int RET) 
 
   RET (Lg-sm) (for OBSS Crewlock Bag) 
 
 
 
 
 
 
 
 

        EVA 4 

FS 7-172 

28-0048 (MSG 119) - STS-134/ULF6 EVA4 TIMELINE UPDATES

Page 1 of 7, 28-0048 (MSG 119)
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EVA 4 TOOL CONFIG (Cont) 

   

A/L (Cont) 
 

   RET (Lg-Sm) 
    NODE3 Cable Bag ( 2 Integral Tethers) 
 External: 
                Adj Equip Tethers (Lg-sm) 
          Adj Equip Tethers (Lg-sm) 
                72" Gap Spanner fully extended (RB, RF soft 
 tether pts with tether inside bag) 
 Internal: 

   RET (sm-sm) (RB to Cable) 
     1553 Cable 
    Fish Stringer (RB – other hook outside of 
bag) 

       Hook 1: Dust cap P18 – size 25   
             Hook 2: Dust cap P19 – size 25   
             Hook 3:  FO video cable cap 
             Node 3 Terminator MLI 
             Node 3 Terminator MLI 
                  Node 3 Terminator Cap 
             Node 3 Terminator Cap 
             1553 P1 cap 
             1553 P2 cap 
 

   RET (Lg-sm) (near Staging Bag) 
     Tool Stow C/L bag  
     Adj Equip Tether (external) 
     Fish Stringer 
      Hook 1: RET (sm-sm) 
       Pin Straightener Assy 
                               Large Cutters (GP) 
      Hook 2: RET (sm-sm) 
       Short MMOD T-handle 
      Hook 3: RET (sm-sm) 
       Short MMOD T-handle 
      Hook 4: RET (sm-sm) 
       Probe 
      Hook 5: RET (sm-sm) 
       Vise Grips 
      Hook 6: RET (sm-sm) 
       1" QD Cap Removal Tool 
 
 
 

   Staging Bag 
    Fish Stringer Tether 
     Wire Tie Caddy (hook 1) (5 short, 4 long) 
     Velcro/Tape Caddy (hook 2) 
     PGT (hook 3) s/n ________ 
      PGT Battery s/n ________ 

      7/16 (wobble) Socket-6 ext 
     Ratchet Wrench (hook 5) 
      7/16 (rigid) Socket-2 ext 
     Long Duration Tie-Down Tethers (2) (hook 6) 
     Spare WIF Adapter (hook 7) 
     Spare Safety Tether Pack (85-ft + 85-ft) (to strap) 
    Fish Stringer Tether 
     Connector Cleaner Tool Kit (hook 2) 
     Pry Bar (hook 4) 
     Needle Nose Pliers (hook 6) 
     MWS Key Strap Assy (on wire tie, to strap) 
     EVA Camera w/bracket (hook 7– morning of) 
 

   IV Bag 
    Towels (2) 
    Contamination Detection Kit 
    GP Caddy (2) 
     Adjustable Thermal Mittens (2) 
    Socket Caddy (hatch cont) w/RET (sm-sm) (Black) 
     1/2 Socket-8 ext 
     7/16 (wobble) Socket-6 ext (spare) 
    DCM Plug (SAFER Hardmount) (2) 
    RET (sm-sm, Black) (2) 
 
 
 
 

Figure 2:  Torque Wrench Bag Config 

Figure 1: OBSS Grounding 

Safety Tether Pack Config FS 7-173 

28-0048 (MSG 119) - STS-134/ULF6 EVA4 TIMELINE UPDATES

Page 2 of 7, 28-0048 (MSG 119)
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EVA 4 INHIBIT PAD 

   

Orbiter 
ALL EVAs 
TCS (Not required, switch guard installed on EVA1) 
IV      L12 1. √TCS POWER – OFF 

 
KU-Band Antenna (INCO:  Prior to Egress) 
MCC-H 1. √KU-BAND Mask – active 
  2. √KU-BAND EVA Protect Box – active 

 
RCS (GNC/PROP:  Prior to Egress) 

If EV crew < 27 ft from FRCS 
IV  1. √DAP:  VERN, FREE, LO Z 
 O14,15,16 2. √RJDF F1, F2, F3, F4 MANF DRIVER (four) – OFF 

√RJDF F1, F2, F3, F4 MANF LOGIC (four) – OFF 
MCC-H 3. √Above RCS config 
IV  4. √RCS F – ITEM 1 EXEC (*) 

√JET DES F1U – ITEM 17 (*) 
JET DES F3U – ITEM 19 (*) 
JET DES F2U – ITEM 21 (*)   

 
Ground 
ALL EVAs 
Ground Radar (TOPO:  Prior to Egress) 
MCC-H 1. √TOPO console, ground radar restrictions in place for EVA   

 

USOS (1) 
ALL EVAs 
PCU (PHALCON:  Prior to Egress) 
 

NOTE 
PCUs may require up to a 1-hr warmup period before they are operational 

 
MCC-H 1. √PCUs (two) operational in discharge mode and one of the 

following: 
  a. CCS PCU EVA hazard control FDIR enabled 
  b. Only allowed arrays unshunted and oriented < 105º from 

velocity vector 
If one or both PCUs failed 

  2. Only allowed arrays unshunted and oriented < 105º from 
velocity vector 

 
CUCU (Crew:  Prior to Egress) 
IV – (LAB1O4) 
  1. √cb POWER A, B [two] – OPEN 
  2. √cb LINK 1,2 [two] – OPEN 
 
And one of the following inhibit pairs: 
POIC 3a. Express Rack 2 Locker 6 – Power Removed 
  3b. Express Rack 6 Locker 7 – Power Removed 
OR 
IV  4a. Express Rack 2 Locker 6 – OFF 
  4b. Express Rack 6 Locker 7 – OFF 

 
MISSE 8 (POD:  Prior to Egress) 
POIC Prior to EV Hatch Open 
  1. ELC-2 ExPA-2 Discrete Channel 6 – Disabled  

 

FS 7-175 
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EVA 4 INHIBIT PAD (Cont) 

   

LOCATION DEPENDENT INHIBITS 
Lab Window (Not expected) 
IV If EV crew less than 10 ft from window or in window FOV, 

close window shutter 
 

Cupola Windows (Not expected) 
IV If EV crew less than 10 ft from window, coordinate shutter 

opening/closing with EV crew and minimize time shutter is open 
 
 

S-Band (SASA) Antennas (CATO:  Prior to Egress – OBSS Stow) 
MCC-H If EV crew < 3.8 ft from S1 SASA 
  1. P1 SASA – Active 
  2. S1 SASA – Powered down and unavailable to FDIR 

 
 

Mobile Transporter (ROBO:  Prior to Egress) 
MCC-H If EV crew < 1.5 meters from MT 

1. √MT latched  
Port SARJ (PHALCON:  During Egress – PDGF Retrieve) 
MCC-H If EV crew working within 2 ft, outboard of SARJ or reqd per loads FR 
  1. √DLA (1) – LOCKED at 285° 
  2. All motor setpoints set to zero 
  3. All motors deselected 
 
TRRJ (THOR:  Prior to Egress – OBSS Stow) 
MCC-H If EV crew working within 2 ft of S1 TRRJ rotation envelope 
  1. √DLA 1(2) – LOCKED within 65° to 90° 
  2. √DLA 2(1) – ENGAGED 
 
FPMU (PHALCON:  Prior to Egress – PDGF Retrieve, SPDM EDF Release) 
MCC-H If EV crew on Port truss (P1-P6) or working within 5 ft of Floating 

Potential Measurement Unit 
  1. RPCM P11A_B RPC 13 Open/Close Cmd Inhibit 
 
SSPTS (PHALCON:  Prior to Task – EFGF Stow in TSA 
 Inhibits 1, 2 and 3 from ~4:00-5:15) 
MCC-H If EV crew working within 2 ft of SSPTS cables 
  1. RPCM LA2A3B D RPC 1 – Open, Close Cmd Inhibit 
  2. RPCM Z14B A RPC 2 – Open, Close Cmd Inhibit 
  3. RPCM Z13B A RPC 2 – Open, Close Cmd Inhibit    

 
 
 
 

TASK DEPENDENT INHIBITS 
BGA 4A (PHALCON:  Prior to Egress – PDGF Retrieve) 
MCC-H If EV crew working within rotation plane of BGA 
  1. Lock BGA 4A between 50°-180° (160° preferred) with 

motor turned off 
 

MISSE 8 (POD:  Prior to Egress – SPDM EDF Release) 
POIC If EV crew working zenith of plane of MISSE 8 
  1. MISSE-8 PASCAL solar cells – Zero voltage bias 
  2. ELC-2 ExPA-2 Discrete Channel 1 – Disabled 
  3. ELC-2 ExPA-2 28V Operational Power – Disabled    

Node 3 J1 FGB and J2 FGB 1553 (ROBO:  Once SSRMS at Stage Park position 
and prior to 1553 Get ahead) 

MCC-H If any RWS active, cmd ‘Active Assert Backup’    
FGB PDGF Power (PHALCON:  Prior to 1553 or PDGF Get ahead) 
MCC-H  1. √RACU-6 – OFF   
  2. √RACU-5 – OFF  

 
JEM (1) 
ALL EVAs 
ICS-EF Antenna 
SSIPC 1. ICS MOD – OFF 
  2. ICS UPC – OFF 
  3. ICS HPA – OFF 
  4. HPA ON and UPC ON commands are cleared (not present) in 

the ICS stored command queue  
 
COL (1) 

ALL EVAs 
HAM Radio (Crew:  Prior to Egress) 
IV  1. HAM Radio – Deactivate 
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EVA 4 INHIBIT PAD (Cont) 

   

 
RSOS (1) 
ALL EVAs 
SM Antennas (RIO:  Prior to Egress) 
IV  1. ARISS (Ham Radio) – Deactivate 
MCC-M 2. GTS – Deactivate 
  3. Napor (РСПИ) – Deactivate   

 
EVAs ON PMA1 OR RSOS (LOCATION DEPENDENT) 

RSOS and RSOS Visiting Vehicle Antennas (Includes FGB, SM, DC-1, MRM-1, 
MRM-2, Progress) 

MCC-M 1. √KURS P [КУРС P] – Deactivated 
  2. √KURS A [КУРС A] – Deactivated   

 
ADDITIONAL ANTENNA INHIBITS FOR EVAs ON RSOS 
(LOCATION DEPENDENT) 

FGB Antennas 
MCC-M 1. √TORU [TOPY] – Deactivated 
  2. √TV System [TBC] – Deactivated 
  3. Radiotelemetry [БP-9ЦУ-8] – Deactivate 
  4. √TV System [КЛ-108А] – Deactivated 
  5. √CNPMS [CИТНП] – Deactivated 
  6. √KOMPARUS [КИС] – Deactivated   
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EVA 4 - 1553 DATA CABLE INSTALL GET AHEAD (01:10) 

   

IV/SSRMS EV2 (Spanky) EV3 (Taz) 
 WARNING 

Avoid inadvertent contact with grapple fixture target, target pin, connector doors, 
and PDGF curvic coupling (teeth) 
Avoid contact with FGB sun sensors (possible sharp edges) 

  
CAUTION 

Avoid inadvertent contact with zenith PMA1 MDM and above 22” of EVA crane 
 
 

1. √RSOS inhibit in place 
 
 
2. Start Hatch Thermal Cover clock  
 PET (30 min) ___:___ 
3. Stop Hatch Thermal Cover clock 
 PET (30 min) ___:___ 
 

1553 DATA CABLE INSTALL  (01:10) 
1. Translate to A/L 
2. Temp stow OBSS ORU bag at A/L 
3. Open hatch thermal cover 
4. Retrieve Node 3 cable bag; stow on BRT w/RET 
5. Close hatch thermal cover 
6. Translate to FGB 
7. Attach GREEN hook to PMA1 HR 0013 

 √Gate closed, hook locked, reels unlocked, 
release RET  

 
8. Retrieve 1553 cable and fish stringer from Node 3 

Cable bag 
   RET to connector bail or cable 

9. Untwist taped wire tie to release Node 3 end 
10. Attach taped wire tie (FGB end) to PMA1 HR 0011 

1553 DATA CABLE INSTALL  (01:10) 
1. Retrieve OBSS C/L bag; stow on BRT w/RET 
2. Translate to A/L 
3. Temp stow OBSS C/L bag at A/L 
4. Translate to FGB 
5. Attach GREEN hook to NODE1 HR 0119 

 √Gate closed, hook locked, reels unlocked, 
release RET  

 

 11. Translate nadir/port to Node 3 connector panel 
(along Node 1 HR 0118), reel out 1553 cable as reqd 

6. Translate to PAMA/PDGF between foot 2 and 3 
7. Release wire tie from PDGF for the 1553 cables 

 
 
 

12. Temp stow fish stringer 
13. Remove Node 3 terminator MLI (2); stow on 

fish stringer 
  J1 FGB   J2 FGB 

 

8. Route PDGF harness cables toward PMA1 HR 0011 
   Verify ST routed over the cables 

 

4. √1553 Cable Inhibit in place 
 
 
 
 

14. On IV GO: Remove Node 3 terminator caps (2) from 
aft avionics panel; stow on fish stringer 

  Terminator cap ←|→ Node 3 J1 FGB 
  Terminator cap ←|→ Node 3 J2 FGB 

 

9. Remove caps (4); verify caps are securely wire tied 
to cables 

10. Mate 1553 cable connectors to PDGF harness and 
lock connector: 

 √Good pins; no FOD 
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EVA 4 - 1553 DATA CABLE INSTALL GET AHEAD (01:10) 

   

IV/SSRMS EV2 (Spanky) EV3 (Taz) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
5. Give MCC-H GO to check both data 

channels 
 

15. Remove cap from 1553 P1 cable; stow on 
fish stringer 

 
16. Mate 1553 cable P1 to Node 3 J1 FGB 

 √Good pins & EMI band; no FOD 
   1553 cable P1 →|← J1 FGB (Node 3) 

 
17. Remove cap from 1553 P2 cable; stow on fish stringer 
18. Mate 1553 cable P2 to Node 3 J2 FGB 

 √Good pins & EMI band; no FOD 
   1553 cable P2 →|← J2 FGB (Node 3) 

19. Retrieve fish stringer 
 
20. Wire tie 1553 cable and any slack to Node 1 HR 0118 

(low profile wire tie) and PMA1 HR 0006 
21. Translate to Node 3 bag; stow fish stringer in Node 3

bag 
 
22. Retrieve Node 3 cable bag; stow on BRT w/RET 

 PDGF harness 1800-X54 →|← J54 (Bus A) 
   PDGF harness 1800-X53 →|← J53 (Bus B) 

 
 

NOTE 
Russian connectors reminder: 

– Verify lock is in Open position 
– Align arrows on connector shells 
– Push connectors together 
– Rotate connectors ~1/4 turn 
– Verify arrow on plug points to white 
– mark on socket 
– Slide lock closed

 
11. Secure FPP booties around 1553/PDGF harness 

connections; adjust wire ties as reqd 
12. Wire tie any slack to PMA1 HR 0011 using 

integrated PDGF harness wire tie 
 
 

 
6. Perform EV Final Tool Inventory 
 (Refer to Tool Config FS 7-172) 

23. Glove Check 
 
24. Perform MWS Tool Inventory 

13.   Glove Check 
 
14.    Perform MWS Tool Inventory 

 (Translate to A/L) (Translate to S0 Port Struts)
  

Demated 

Mated 
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ULF6 FD11 Stowage Notes 
 

BSA-RCHRG-TERM (MS4) - 146/04:26 

# Location Item Name P/N S/N B/C Notes 

Type: Standard 

1 A/L1F1 
Battery Stowage 

Assembly 

EHIP Battery Pack SEG39130223-304
1022  
1025  

-  
-  

  

2 REBA BSA CBLS SEG33112214-301 1006  00008706J   

Type: Restow 

3 

A/L1O1 
M-02 Bag: EVA PREP 
AND OPS, S/N 1038, 

B/C 003019J 

EHIP Battery Pack SEG39130223-304 1025  
-  
-  

Not required for EVA 4. 

4 NOD1_Deployed 
Mesh Bag: EVA 4 

Systems 

EHIP Battery Pack SEG39130223-304 1022    

5 REBA SEG33112213-302 1009  REBA1009J If not charged in-suit 

6 

A/L1O1 
M-02 Bag: EVA PREP 
AND OPS, S/N 1038, 

B/C 003019J 

REBA SEG33112213-302 1007  REBA1007J Not required for EVA 4. 

7 
A/L1O1 

Ziplock: BSA REBA 
Cable 

REBA BSA CBLS SEG33112214-301 1006  00008706J M-02 Bag s/n 1038 
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BATT-INSTL (MS1/MS3) - 146/07:21 

# Location Item Name P/N S/N B/C Notes 

Type: Standard 

1 

NOD1_Deployed 
Mesh Bag: EVA 4 Systems 

EMU Li-Ion 
Battery 

SV1014881-00-00
3006  
3007  

00133627J 
00133628J 

  

2 

LiOH 
Cartridge 
Canister 
[Qty: 2] 

MC621-0008-
0409/SV755510-4

Any  
 

Report S/N to MCC-H 

3 
EMU 3018 
Fwd EDDA 

EMU Li-Ion 
Battery 

SV1014881-00-00 3005  00133626J   

4 
LiOH 
Cartridge 
Canister 

MC621-0008-
0409/SV755510-4

2031  
 

Used EVA #3 

5 
EMU 3005 
Aft EDDA 

LiOH 
Cartridge 
Canister 

MC621-0008-
0409/SV755510-4

2024  
 

Used EVA #1 

Type: Restow 

6 
EMU 3018 
Fwd EDDA 

EMU Li-Ion 
Battery 

SV1014881-00-00 3006  00133627J   

7 
LiOH 
Cartridge 
Canister 

MC621-0008-
0409/SV755510-4

2004  
 

Report S/N to MCC-H 
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BATT-INSTL (MS1/MS3) - 146/07:21 

# Location Item Name P/N S/N B/C Notes 

8 
EMU 3005 
Aft EDDA 

EMU Li-Ion 
Battery 

SV1014881-00-00 3007  00133628J   

9 
LiOH 
Cartridge 
Canister 

MC621-0008-
0409/SV755510-4

2017  
 

Report S/N to MCC-H 

10 
NOD1_Deployed 

Mesh Bag: SYSTEMS 
TRANSFER 

LiOH 
Cartridge 
Canister 
[Qty: 2] 

MC621-0008-
0409/SV755510-4

2024  
2031   

Two used LiOH canisters 

11 
A/L1O1 

0.5 CTB, S/N 1205, B/C 
010386J 

EMU Li-Ion 
Battery 

SV1014881-00-00 3005  00133626J   
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